
•L-:1 Davis Wright 
•• Tremaine LLP 

Suite 800 
1919 Pennsylvania Avenue N.W. 
Washington, D.C. 20006-3401 

James M. Smith 
202.973.4288 tel 
202.973.4499 fax 

jamesmsmith@dwt.com 

August 2, 2017 

VIAECFS 

Marlene Dortch, Secretary 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 

Re: ExParte 
WC Docket No. 02-60 

Dear Ms. Dortch: 

On August 1, 2017, Justin Volker, Director of Regulatory Affairs ofTeleQuality 
Communications, Inc., and the undersigned met with Ryan Palmer, Radhika Karmarkar, Dana 
Bradford, Soumitra Das and Preston Wise of the Wireline Competition Bureau. We discussed 
four requests for review and a petition for reconsideration filed by TeleQuality in the above­
referenced docket. During the discussion we employed the attached handout. 

Kindly address any questions concerning this matter to the undersigned counsel. 

cc (by e-mail): Justin Volker 
Ryan Palmer 
Radhika Karmarkar 
Dana Bradford 
Soumitra Das 
Preston Wise 

Respectfully submitted, 

VIS WRIGHT TREMAINE LLP 

es M. Smith 
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Scenario 1: Typical HCP Procurement 
(Successful Activation in FY 2015) 

FY2015 ------------------------------------------------__.. 

Form 465 

28-day 
period 

Contract 
Provisioning 

Period Turn-Up 
Form466 



Scenario 2: Provisioning Delays Prevent 
Activation in FY 2015 

FY201S ~------------------------------------------------..-,. 

28-day 
period 

Provisioning 
Period 

[No Form 466/FCL 
in FY 2015] 



Scenario 2A (These Appeals): 
Activation Occurs Early In FY 2016 

FY2015 ---------------------------------------------------~ 

Form 465 
FHC: 9/1/15 

Gonzales: 1/13/15 

Timber: 1/8/15 

NRV: 4/6/15 

FY 2016 

Form 465 

28-day 

period Contract 
FHC: 2/2 - 3/10/16 

Gonzales: 4/5/16 

Timber: 3/21/16 

NRV: 3/28/16 

Provisioning 
Begins 

FHC:2/24-4/13/16 

Gonzales: 4/22 - 4/29/16 

Timber: 4/28/16 

NRV: 4/8/16 

[No Form 466/FCL - . 
in FY 2015] 
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No other bids: 
HCP ado ts FY 
2015 Contract 

Provisioning 
Period 

Turn-Up Form 466 
USAC 

FUNDING 
DENIALS 


